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EXECUTIVE  SUMMARY  

In March of 2010, the Office of Inspector General (OIG) issued an audit report titled “The Department 
of  Sanitation  Contract  Oversight  Performance  Audit”  (the  2010  Report)  to  determine  if  the 
Department exercised proper contract oversight over the Sanitation and other contractors.3 The City 
of New Orleans (the City) response was prepared by the former Director of Sanitation (the Director) 
and the City’s former Chief Administrative Officer. The OIG, as a matter of policy, conducted a follow‐
up of the 2010 Report to determine if the Department implemented its corrective actions .  

The 2010 Report covered three types of contracts: 

 Curbside trash collection services contracts (Sanitation Contractors);  

 Professional  service  contracts which developed a baseline assessment of  serviced  locations 
(Other Contractors4); and  

 Professional  service  contracts  which  provided  engineering,  management  assistance  and 
advisory services (Other Contractors5).   

The 2010 Report cited eight  findings  in  the  following areas:   projected  serviced  locations6  (Finding 
#1),  insurance and bond requirements  (Findings #2 through #4), and reliance on other contractors7 
(Findings #5 through #8).    

The  follow‐up  revealed  that  the  Department  implemented  four  out  of  eight  corrective  actions 
(Findings  #2  through  #4  and  #7)  in  the  2010 Report.  The  Sanitation Contractors  billed  the City  in 
accordance  with  the  contract  specifications,  thus  follow  up  was  not  necessary  for  Finding  #  1.  
Findings #5 and #6 did not require  further  follow‐up because PFM was not used as a consultant  in 
2011.  Finding  #8  also  did  not warrant  any  follow‐up  because  the  City  did  not  renew  the MWH8 
contract in 2011. 
 
The audit revealed that the City paid the contractors approximately $32,794,5039  in 2008. The total 
payments to the contractors  in 2011 were approximately $28,753,131 (2012‐2014)10 which resulted 
in an annual savings to the City on the Sanitation contracts of approximately $4,041,37211.   
 
The City’s estimated total savings from 2011 through 2014  is approximately $13,522,77512 from the 
original contract terms.  The estimated savings indicated that the City has made progress in reducing 
costs for its Sanitation contracts.  

                                                       
3 Other contractors included MWH and PFM.  Sanitation contractors included Richards, Metro and IESI (SDT).  
4 PFM provided the serviced locations house count for the City. 
5MWH provided the City with management and engineering services. 
6 Serviced locations are commonly referred to as house counts. 
7 Other contractors included PFM and MWH. 
8 The City was paying MWH an average of $442,000 annually since 2005 for Sanitation related services.  
9 See Appendix – Table A.  
10 See Appendix – Table B. 
11 Ibid. 
12See Appendix – Table B. This computation is based upon 2008 serviced locations count. 
 


